COUNTY OF SAN LUIS OBISPO BOARD OF SUPERVISORS
AGENDA ITEM TRANSMITTAL

(1) DEPARTMENT (2) MEETING DATE (3) CONTACT/PHONE
Public Works March 28, 2006 Michael Boyce, Resident Engineer
(805) 781-5264

(4) SUBJECT

Submittal of a Resolution Authorizing Execution of Notice of Completion for Earthquake Damage
Repairs to Various Off-System County Roads in Oceano, CA, Contract No. P12Q421, and Request
to Approve a Contract Increase of $11,000 and an Overall Project Budget Adjustment in the Amount
of $62,578

(5) SUMMARY OF REQUEST
R. Burke Corporation has completed the subject project. It is now necessary that your Board record
a Notice of Completion.

(6) RECOMMENDED ACTION

it is recommended that your Honorable Board:

1. Approve an increase in the amount of $11,000 for this contract to cover the unforeseen and
unusually high escalation of asphalt materials and trucking costs.

2. Adopt the attached resolution, which authorizes the execution and acceptance of a notice of
completion for Contract No. P12Q421.

3. Approve a Budget Adjustment in the amount of $62,578 by a 4/5th’s vote to cover the additional
cost of construction and construction management.

(7) FUNDING SOURCE(S) (8) TOTAL PROJECT COST (9) ANNUAL COST (10) BUDGETED?
FEMA, State OES, $554,578 N/A WYES ONA
Oceano CSD, Road ONO

Fund

(11) OTHER AGENCY/ADVISORY GROUP INVOLVEMENT (LIST):
FEMA and the State Office of Emergency Services, Oceano CSD

(12) WILL REQUEST REQUIRE ADDITIONAL STAFF? N/No O Yes, How Many?

O Permanent O Limited Term 1 Contract 0 Temporary Help—

(13) SUPERVISOR DISTRICT(S) (14) LOCATION MAP

4th ¥ Attached 1 N/A

(15) AGENDA PLACEMENT (16) EXECUTED DOCUMENTS

¥ Consent 0 Hearing (Time Est. ) ¥'Resolutions (Orig + 4 copies) O Contracts (Orig + 4 copies)
0 Presentation 0 Board Business (Time Est. ) O Ordinances (Orig + 4 copies) O N/A

(17) NEED EXTRA EXECUTED COPIES? (18) APPROPRIATION TRANSFER REQUIRED?

[t Number: O Attached N/A .| O Submitted [N{4/5th's Vote Required O N/A

Reference: 06MAR28-C-1
LACONSTRUC\MARO6\BOS\P12Q421-EARTHQUAKE DAMAGE REPAIRS-OCEANO-Ntccomp.CVRwpd.wpd.MB:CAH

(19) ADMINISTRATIVE OFFICE REVIEW




SAN LUIS OBISPO COUNTY
DEPARTMENT OF PUBLIC WORKS

Noel King, Director

County Government Center, Room 207  San Luis Obispo CA 92408 s (805) 781-5252

Fax (60D) 761-1229 email address: pwd@co.slo.ca.ug
TO: Board of Supervisors
FROM: Michael Boyce, Resident Engineezgg)
VIA: Glen L. Priddy, Deputy Director of Public Works - Engineering Servicef
DATE: March 28, 2006

SUBJECT: Submittal of a Resolution Authorizing Execution of Notice of Completion for
Earthquake Damage Repairs to Various Off-System County Roads in
Oceano, CA, Contract No. P12Q421, and Request to Approve a Contract
Increase of $11,000 and an Overall Project Budget Adjustment in the Amount
of $62,578

Recommendation

It is recommended that your Honorable Board:

1. Approve an increase in the amount of $11,000 for this contract to cover the unforeseen
and unusually high escalation of asphalt materials and trucking costs.

2. Adopt the attached resolution, which authorizes the execution and acceptance of a notice
of completion for Contract No. P12Q421.

3. Approve a Budget Adjustment in the amount of $62,578 by a 4/5th’s vote to cover the
additional cost of construction and construction management.

Discussion

On January 13, 2005, the Department of Public Works received bids for Earthquake Damage
Repairs to Various Off-System Roads in Oceano, CA Contract P12Q421 and on February 8,

2005 R. Burke Corporation was awarded this contract. Oceano Community Services District
(OCSD) implemented earthquake damage repairs to waterline and sewerline facilities during the

same time period. The County Public Works Department and OCSD coordinated the work to ,
ensure that OCSD'’s subsurface utility line repairs were completed prior to the County’s surface {:}
repairs starting. OCSD’s repairs were completed in November 2005 and the majority of Contra
P12Q421 repairs were completed in December 2005 and January 2006.

In January 2005 it was unforeseen that an unusually high escalation in the price of oil would )
occur during the time period from January 2005 to January 2006. it was also unanticipated that
this increase in the cost of oil would result in an unusually high escalation in the price of asphalt



material, and the cost of trucking materials. However, these increases did occur and require an
$11,000 increase to the authorized contract expenditures of $381,816 under Contract P12Q421.

This contract provided for repairs to damaged Off- System roadway, curb, gutter, sidewalk, and
drainage facilities, caused by the San Simeon Earthquake, in the community of Oceano. This
contract repaired the 32 damaged sites identified during the FEMA and State OES San Simeon
Earthquake damage assessment of the Oceano area. The work primarily involved the removal
and replacement of damaged asphalt, aggregate base, concrete, and the sealing of cracked
asphalt.

Other Agency Involvement/Impact

FEMA funds 75% and the State OES funds 25% of eligible costs to perform the required
repairs.The State OES acts as the liaison between the County and FEMA.

OCSD performed subsurface repairs to utility lines and were not impacted by the County
Contract. OCSD also provided funding for Juanita and McCarthy Avenues.

Financial Considerations

The Earthquake Repair project in Oceano is included in the FY 2005-06 Roads Maintenance
budget with funding from FEMA, STATE OES, the Oceano CSD, County Maintenance, and the
Road Fund Reserve for Future Road Projects. However, the cost of necessary County forces,
and of construction management/inspection increased along with the contract increase
discussed above. The total increase in cost to the project is $62,578. It is now necessary for
your Board to approve a budget adjustment to fund these unanticipated costs from the Road
Fund Reserve for Future Road Projects. Attached is a related budget adjustment form. This
action requires a 4/5th’s vote. Please see Exhibit A for an estimated cost breakdown for the
project.

Results

By taking the recommended action, your Board will cause the legal notice of completion for this
construction contract to be recorded, and start the period of time during which liens can be filed
by subcontractors against the prime contractor. You will also align the formally approved
funding with the cost of this project and authorize the required contract increase. This project
will facilitate a safer and more liveable community.

Attachments: Vicinity Map
Exhibit A - Estimated Costs
Resolution
Notice of Completion

c: Dave O’Halloran, Construction Engineer

File: Earthquake Damage Repairs - Contract No. P12Q421

Reference: 06MAR28-C-1
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EXHIBIT A

Project Cost Estimates

Pavement Repairs to “On Federal Highway System Roads” associated with December 2003
San Simeon Earth uake

et P

timat
oject Co

$492,0000

Design $20.000 $30,000 $30,000 30

Environmental 1,000 5,000 6,000 6,000 0

Right of Way 1,000 10,000 11,000 11,000

Construction Contract 58546 336454 395,000 406,000 11,000

Inspection/Mgmt/Cou

hty Forces 25798 24002 00000 101,578 51,578
Total Expenditures : $106,344  $385,656 $554,578

$62,578

FEMA and State OES $58,546| $181,154]  $239,700 $239,700 $0
Oceano CSD 0 55,000 55,000 55,000 0
ang Maintenance 47,798 39,202 87,000 87.000 b
un
Reserve for Future
Rd Projects 0 110,300 110,300 172,878 62,578
Total Funding $106,344  $385,656  $492,000 $554,578 $62,578

* Construction includes Contract $193,180, a Contract Change Order of $148,288
previously approved, this contract increase of $11,000; Flagging and Supplemental

Work $21,214, Contingency $19,318, and vendor overhead of $13,362.
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IN THE BOARD OF SUPERVISORS
County of San Luis Obispo, State of California

day

, 20

PRESENT: Supervisors

ABSENT:

RESOLUTION NO.

RESOLUTION AUTHORIZING EXECUTION OF NOTICE
OF COMPLETION AND ACCEPTANCE OF THE
EARTHQUAKE DAMAGE REPAIRS TO VARIOUS
OFF-SYSTEM COUNTY ROADS IN OCEANO, CA
.~ CONTRACT NO. P12Q421
COUNTY OF SAN LUIS OBISPO

The following resolution is now offered and read:

WHEREAS, it- appears - that R. ‘Burke Corporatlon has fully completed the

Earthquaké Damage Repairs to Varlous Off-System County Roads in Oceano, CA,

Contract No P12Q421; and

WHEREAS, it is necessary and desirable that the Notice of Completion and

Acceptance be recorded.

NOW, THEREFORE, BE IT RESOLVED AND ORDERED by the Board of

Supervisors of the County of San Luis Obispo, State of Callfornla

1. That said work is hereby accepted.

2.

That 'the Chairpverson of the Board of Supervisors of the County of San
Luis Obispo, State of California be, and hereby is, authorized to execute
said Notice of Acceptance of Completion.

That the Chairperson of said Board be, and hereby is, authonzed and
directed.to record the same.

L5,

e~

% (o




Upon motion of Supervisor _ , seconded by
Supervisor ; and on the following roll call vote, to wit:

AYES:
NOES:
ABSENT:

: "A"B"slTAlvaNG:

the foregoing Resolution is hereby adopted.

Chairpérson of the Board of Supervisors

ATTEST:

Clerk of the Board of Supervisors

[SEAL]

LACONSTRUC\MAROB\BOS\P12Q421 EARTHQUAKE DAMAGE REPAIRS-OCEANO--NTC-RESO.wpd.JW:CAH

STATE OF CALIFORNIA, }
County of San Luis Obispo, 88

I, -, County Clerk and ex-officio Clerk
of the Board of Supervisors, in and for the County of San Luis OblSpO State of California, do hereby
certify the foregoing to be a full, ttue and correct copy of an order made by the Board of Supervisors, as
the same appears spread upon their mmute book.

WITNESS my hand and the seal of said Board of Supervisors, affixed this

day of , 20
PR
o : County Clerk and Ex:Officio Clerk of the Board w
(SEAL) ‘ .. of Supervisors e X
“5& & % 0
Ty | | 24

CD-325 ) : : Deputy Clerk.




NOTICE OF COMPLETION AND ACCEPTANCE

NOTICE is hereby given by the County Department of Public Works, located in the County
of San Luis Obispo, State of California, as follows:

1. That on the 28th day of March, 2006, the project hereunder described was
considered to be completed and accepted by the Board of Supervisors of the
County of San Luis Obispo.

2. That the description of said project is the Earthquake Damage Repairs to
Various Off-System County Roads in Oceano, CA, Contract No. P12Q421.

3. That the name of the political subdivision controlling said project is the
County of San Luis Obispo, State of California.

4, That the name of the contractor on said project is R. Burke Corporation.

5. That the name of the Surety on said project is Travelers Casualty and Surety
Company of America. :

6. Transferors: None.

DATED:

STATE OF CALIFORNIA ) ‘

) ss

COUNTY OF SAN LUIS OBISPO)

| declare under penalty of perjury that the foregoing is true and correct.

Executed at San Luis Obispo, California, this___day of ,20__

Chairperson, Board of Supervisors
County of San Luis Obispo
State of California
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